

# Neighbourhood Plan Processes and Progress

## Stage 1 Completed Autumn 2014

- Neighbourhood Plan area defined
- Determine if Residents and Parish Councillors want a Neighbourhood Plan
- Determine if SADC agree to a Neighbourhood Plan for Sandridge
- Plan initial set up and communication
- Obtain grant for professional support

## Stage 2 Completed between 2015 and 2016

- Survey and consult with residents regarding their ideas for the parish
- Obtain grants for process and publicity
- Analyse and present Survey results
- Gather information
- Define objectives and Vision for the Plan
- Engage volunteers
- Draft Plan based on objectives and vision

## Stage 3 Completed between 2016 and 2017

- Consult residents on draft objectives and vision and progress to date
- Review and refine objectives and vision
- Redraft plan incorporating residents comments
- Use of 'Mailchimp' resident reviewers
- Select independent consultant to advise on draft plan

Stage 4  
In progress from 2018. Regulation  
14, 15

- Work with consultant to finalise plan
- Consult with residents (regulation 14)
- Produce final version of Plan based on consultation comments
- Submit final version of plan to SADC (regulation 15)

Stage 5  
Future Plan, Regulation 16.  
Planned for Autumn 2018

- SADC submit Plan to independent examiner
- SADC hold formal consultation (regulation 16)
- Collate comments

Stage 6  
Future Plan - examination and  
referendum. Planned for early to mid  
2019

- Examination by Independent Examiner to ensure the plan meets all statutory obligations
- SADC conduct referendum once Examiner has accepted Plan
- Notify referendum result
- Implementation once accepted by referendum